COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 09/ 2016

ESTI MATE SUMVARY 11: 24: 47
CONTI D C20850 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20850- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TI ME ALLOW 75 WORK DAYS
1-70 US 6 TO GEORGETOM PERCENT TI ME: 30. 67 ORI G TI VE ALLOW 75 WORK DAYS
PRQJECT NO. STA0703- 432
1-70 US 6 TO GEORGETOM
NAVE OF RQAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 12/ 09/ 2016 DATE TI ME STARTED 09/ 06/2016
14802 W 44th AVE. DATE LET 07/ 21/ 2016 DATE WORK BEGAN 09/ 06/ 2016
DATE AWARDED 07/ 27/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 16/ 2016 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 09/ 06/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,911, 536.20 PARTI Cl PATI NG $ 4,028, 033. 47 $ 258, 993. 18
AWARD PRQJECT AM: $ 6,235, 113. 20 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 58. 28% TOTAL EARNI NGS 4,028, 033. 47 258, 993. 18
FUNDS AVAI LABLE: $  2,883,502.73 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 4,028, 033. 47 258, 993. 18
TOTAL CLAI VB $ 0.00 RETAI NAGE -93,526.70 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,934, 506. 77 258, 993. 18
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,934, 506. 77 258, 993. 18
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 258, 993. 18

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20850

PCN: 20850-BI D

PRQJECT: STA0703- 432

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00090

*Renoval of Delineator

0010 202-00240

0015 202-00821

*Renoval of Sign Panel

0020 202-01130

*Renoval of Quardrail Type 3

0025 202-01300

*Renoval of End Anchor age

0030 202-04002

*Cl ean Cul vert

0035 203-01594

Conbi nati on Loader

0040 203-01597

*Pot hol i ng

0045 203-02330

Labor er

0050 208-00002

*Erosion Log Type 1 (12 Inch)

0055 208-00035  *Aggregate Bag

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

100. 000
EACH
6. 00000
297, 496. 000
SY
3. 50000
4.000
EACH
70. 00000
2,950. 000
LF
3. 10000
34. 000
EACH
174. 00000
54. 000
EACH
1, 950. 00000
40. 000
HOUR
180. 00000
20. 000
HOUR
260. 00000
40. 000
HOUR
56. 00000
757.000
LF
8. 00000
371. 000
LF

11. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

181, 882. 000
0. 000
181, 882. 000

0. 000
0. 000
0. 000

1, 300. 000
1, 650. 000
2,950. 000

8. 000
26. 000
34. 000

54. 000
0. 000
54. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

757.000
0. 000
757. 000

371. 000
0. 000
371. 000

Page 2
ESTI MATE RUN 12/ 09/ 2016

11: 24: 47
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
636, 587. 00
0. 00
0. 00
5, 115. 00
9, 145. 00
4,524.00
5, 916. 00
0. 00
105, 300. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
6, 056. 00
0. 00
4,081. 00



CONTI D C20850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20850-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STA0703- 432 ESTI MATE NO 0003 11: 24: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00045 *Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
1, 900. 00000 0. 000 0. 00
0065 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0. 00
0075 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 80. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0080 208-00106 *Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0085 208-00107 *Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
385. 00000 0. 000 0. 00
0090 208- 00207 *Erosi on Control Managenent 30. 000 4. 000
DAY 6. 000 2,550. 00
425. 00000 10. 000 4, 250. 00
0095 210-01130 *Reset CQuardrail Type 3 (31 in. M) 0. 000 7,070. 000
LF -7,070. 000 - 226, 240. 00
32. 00000 0. 000 0. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0105 403-00800 Emer gency Pot hol e Repair 50. 000 0. 000
TON 0. 000 0. 00
325. 00000 0. 000 0. 00
0110 403-34821 *Hot M x Asphalt (G ading SX) (100) (PG 58-28) 35, 996. 000 22,417.390
TON 0. 000 0. 00

83. 15000 22,417.390 1, 864, 005. 98



CONTI D C20850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20850-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STA0703- 432 ESTI MATE NO 0003 11: 24: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 411-10255 Emul sified Asphalt (Sl ow Setting) 14, 875. 000 10, 629. 000
GAL 0. 000 0. 00
4.00000 10, 629. 000 42,516. 00
0120 518-00100 *\W\at er st op 86. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
0125 518-03000 *Sawi ng and Seal i ng Bridge Joint 86. 000 0. 000
LF 0. 000 0. 00
74. 00000 0. 000 0.00
0130 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31 in. M) 0. 000 1, 300. 000
LF -1, 300. 000 - 75, 660. 00
58. 20000 0. 000 0.00
0135 606- 01340 *End Anchorage Type 3D (31 in. M) 0. 000 2.000
EACH -2.000 -2,440.00
1, 220. 00000 0. 000 0.00
0140 606-01370 *Transition Type 3G (31 in. M) 0. 000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0.00
0145 606- 01380 *Transition Type 3H (31 in. M) 0. 000 0. 000
EACH 0. 000 0. 00
2,570. 00000 0. 000 0.00
0150 606- 01390 *End Anchorage Type 3K (31 in. M) 0. 000 0. 000
EACH 0. 000 0. 00
2, 950. 00000 0. 000 0.00
0155 606- 02005 *End Anchorage (Flared) (31 in. M) 0. 000 0. 000
EACH 0. 000 0. 00
4, 770. 00000 0. 000 0.00
0160 612-00001 *Del i neator (Type I) 200. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0.00
0165 612-00002 *Del i neator (Type I1) 75. 000 0. 000
EACH 0. 000 0. 00

31. 00000 0. 000 0. 00



CONTI D C20850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20850-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STA0703- 432 ESTI MATE NO 0003 11: 24: 47
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 612-00003  *Delineator (Type I11) 50. 000 0. 000
EACH 0. 000 0. 00
33. 00000 0. 000 0. 00
0175 612-00050  *Reflector (Type-3) 100. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0180 612-00060 *Refl ector (Median Barrier) 50. 000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00

0185 614-00011 *Sign Panel (dass I) 32.000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0.00
0190 614-00012 *Sign Panel (Oass I1) 28. 000 0. 000
SF 0. 000 0. 00
28. 00000 0. 000 0.00
0195 614-00013 *Sign Panel (Oass I11) 40. 000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0.00
0200 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0205 614- 80385 *Runble Strip 96, 664. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0.00
0210 614-86737 *Sur face Sensor 1. 000 0. 000
EACH 0. 000 0. 00
8, 800. 00000 0. 000 0.00
0215 614-86738 *Sub- Sur f ace Tenperature Probe 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0220 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00

12, 000. 00000 0. 750 9, 000. 00



CONTI D C20850 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20850-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STA0703- 432 ESTI MATE NO 0003 11: 24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
492, 000. 00000 1. 000 492, 000. 00
0230 626-01103 *Public Information Services (Tier I11) 1. 000 0. 400
LS 0. 200 1, 800. 00
9, 000. 00000 0. 600 5, 400. 00
0235 627-00008 *Modi fi ed Epoxy Pavenent Marking 874. 000 0. 000
GAL 374.000 66, 946. 00
179. 00000 374.000 66, 946. 00
0240 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 1, 000. 000 559. 000
GAL 0. 000 0. 00
49. 20000 559. 000 27,502. 80
0245 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 10, 578. 000 0. 000
SF 0. 000 0. 00
12. 40000 0. 000 0. 00
0250 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 155. 000 0. 000
Li ne
) SF 0. 000 0. 00
20. 80000 0. 000 0. 00
0255 630-00000  *Fl aggi ng 1, 500. 000 742. 500
HOUR -10. 700 -375.57
35. 10000 731. 800 25, 686. 18
0260 630- 00003 Uni forned Traffic Control 400. 000 187. 000
HOUR 0. 000 0. 00
110. 00000 187. 000 20, 570. 00
0265 630- 00007 *Traffic Control Inspection 35. 000 23.000
DAY 8. 000 3,728.00
466. 00000 31. 000 14, 446. 00
0270 630-00012 *Traffic Control Managenent 75. 000 33. 000
DAY 10. 000 11, 600. 00
1, 160. 00000 43. 000 49, 880. 00
0275 630-80001 *Fl ashi ng Beacon (Portabl e) 4. 000 2.000
EACH 0. 000 0. 00
1, 400. 00000 2.000 2, 800. 00



CONTI D C20850 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20850-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STA0703- 432 ESTI MATE NO 0003 11: 24: 47
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 630-80335 *Barricade (Type 3 MA) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
699. 00000 0. 000 0. 00
0285 630-80341 *Construction Traffic Sign (Panel Size A) 27.000 13. 500
EACH 0. 000 0. 00
69. 90000 13. 500 943. 65
0290 630- 80342 *Construction Traffic Sign (Panel Size B) 86. 000 40. 500
EACH 2.500 189. 25
75. 70000 43. 000 3,255.10
0295 630-80343 *Construction Traffic Sign (Panel Size C) 31. 000 15. 500
EACH 0. 000 0. 00
81. 50000 15. 500 1, 263. 25
0300 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
7,570. 00000 1. 000 7,570. 00
0305 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 1.500
Type
ype) EACH 0. 000 0. 00
3, 490. 00000 1. 500 5,235. 00
0310 630- 80360 *Drum Channel i zi ng Devi ce 82. 000 41.000
EACH 0. 000 0. 00
17. 50000 41. 000 717.50
0315 630-80380 *Traffic Cone 500. 000 250. 000
EACH 0. 000 0. 00
11. 60000 250. 000 2,900. 00
0320 630-85041 *Mobi | e Attenuator 100. 000 39. 000
DAY 14. 000 8, 148. 00
582. 00000 53. 000 30, 846. 00
0325 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20850- BI D ESTI MATE RUN 12/ 09/ 2016
PRQIECT: STA0703- 432 ESTI MATE NO 0003 11: 24: 47
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70014 F/ A Incentive 100, 000. 000 100, 000. 000
FA 0. 000 0. 00
1. 00000 100, 000. 000 100, 000. 00
0340 700-70016 F/ A Fuel Cost Adj ustnent 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700-70018 F/ A Roadway Snoot hness | ncentive 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 10, 000. 000 -13,725. 990
FA 0. 000 0. 00
1. 00000 -13,725. 990 -13,725.99
0355 700- 70021 F/ A On- The-Job Trai nee 1, 280. 000 332.500
HOUR 428. 500 428. 50
1. 00000 761. 000 761. 00
0360 700- 70025 F/' A Quality Incentive Paynent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0365 700-70031 F/ A Interim Surface Repair 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 210-01130 Res Cdrail Ty 3 Change Order #3 6, 120. 000 0. 000
LF 6, 120. 000 195, 840. 00
32. 00000 6, 120. 000 195, 840. 00
0395 606- 00301 Cdrail Ty 3 (6-3) Change Order #3 2, 950. 000 0. 000
LF 2, 950. 000 171, 690. 00
58. 20000 2, 950. 000 171, 690. 00
0400 606-01340 End Anchor Ty 3D Change Order #3 2.000 0. 000
EACH 2. 000 2, 440. 00
1, 220. 00000 2. 000 2, 440. 00



CONTI D: C20850 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20850-BI D ESTI MATE RUN 12/ 09/ 2016
PRQJECT: STA0703- 432 ESTI MATE NO. 0003 11: 24: 47
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0405 606-01370 Transition Ty 3G Chnage Order #3 5. 000 0. 000
EACH 5. 000 21, 000. 00
4, 200. 00000 5. 000 21, 000. 00
0410 606-01380 Transition Ty 3H Change Order #3 5. 000 0. 000
EACH 5. 000 12, 850. 00
2,570. 00000 5. 000 12, 850. 00
0415 606-01390 End Anchor Ty 3K Change order #3 1. 000 0. 000
EACH 1. 000 2, 950. 00
2, 950. 00000 1. 000 2,950. 00
0420 606- 02005 End Anchor (Fl ared) 11. 000 0. 000
EACH 11. 000 52, 470. 00
4, 770. 00000 11. 000 52, 470. 00
0425 900- 00006 Added Item (Dol lar)/ Price Reduction Added per CMO #4 0. 000 0. 000
DOL -560. 000 -560. 00
1. 00000 -560. 000 -560. 00
CAT 0200 CURRENT AMI $ 6, 874,036.20 $ 258,993.18$ 3,990, 533. 47
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0375 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0380 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
17, 000. 00000 1. 000 17, 000. 00
0385 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
CAT 0400 CURRENT AMI  $ 37,500. 00 $ 0.00$ 37, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 6,911,536.20$ 258,993.18 $ 4,028, 033. 47




